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Weekly Construction Update

Phase 1 West Sewer Construction Project
NOVEMBER 18, 2016
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o Installation of gravity sewer on Middlesex Road completed up to Farwell .
Road. # Construction on

, . . Middlesex Road is on
o Installation of gravity sewer and service laterals on Westford Road to hold

continue next week. ) )
# Construction to continue

on Westford Road next
o No construction on Thanksgiving Day. week

e |nstallation of silt fence and silt sock on Westford Road.

# No construction on
Environmental Monitoring Thanksgiving Day.

o All environmental controls remain in good shape throughout the project.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd On Hold On Hold
Kendall Rd
Flint Rd Complete Complete
Flint Easement On Hold
Flint Pond Rd
Middlesex Rd On Hold On Hold
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd Ongoing Ongoing
Winslow Rd Complete

Picture of the Week

The picture on the right shows Revoli Construction Co. excavating
the trench on Middlesex Road.
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